

2004 Evaluation Status Report

June 9, 2004

			2004										2005		
Evaluation Type			Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	
Transition C&I Retrofit	Report	Impact	█		May										
Pilot Mobile Home Duct Sealing		Impact	█		Apr										
Transition Industrial Program	Report	Impact							█		Dec				
Building Efficiency	Report	Process	█												
	Report	Impact			June						Nov		Jan		
Production Efficiency	Report	Process	█												
	Report	Impact			June						Nov		Jan		
Home Energy Savings	Report	Process	█												
	Report	Impact				Jul					Nov				
New Building Efficiency	Report	Process						█							
								Sep							
New Home Energy Savings	Report	Process							█					Feb	
Efficient Home Products	Report	Process							█					Feb	
Solar Program	Report	Process							█						
									Oct						